

Proposed Delivery Schedule For LegoLand Animations.

Artworld UK Ltd Feb. 1999

Mon 22nd February 1999

Voltage and Geoff, models for approval (adjustments and remodelling of existing figures)
Duplicator model for approval (without animation until final supplied from LMI DK)
LEGO jcb model for approval
Changes to Rock Raiders digger for approval

Interim evaluation 26th February 1999

Animation samples from Rock Raiders sequence
Duplication animation (dependant on LMI DK delivery)
Time machine animation (dependant on LMI DK delivery)

Fri 5th March 1999

Rock Raiders sequence complete
LEGO T-rex for evaluation
Exterior laboratory model for approval
Mosquito in crystal model for approval

Interim evaluation 12th March 1999

Animation samples from Western sequence
Female T-rex model for approval
Duplicator machine model for approval

Fri 19th March 1999

Western sequence complete
Interior laboratory model for approval
Supply single render of interior lab. For Krisalis (ASAP after Approval)
Environment settings for approval based on files supplied by LMI DK

Interim evaluation 26th March 1999

Animation samples from DNA sequence
Ride models for approval
Swimming pool area model for approval

Fri 2nd April 1999

DNA sequence complete
Ride models for approval
Destroyed ride models for approval

Interim evaluation 9th April 1999

Animation samples from WIN sequence

Fri 16th April 1999

WIN sequence complete
Bouncy castle model for approval

Interim evaluation 23rd April 1999

Animation samples from LOSE sequence

Fri 30th April 1999

LOSE sequence complete